
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:07 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 337 Date: 09-May-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 00:00

Const Calendar Day: 608

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
•At the end of the day Friday, TY Lin informed Bob Brignano and I through email that the holes in the
Seismic Joint Channel Assembly could be 40mm in diameter. Eric Blue called this morning to inform me
that he was going to send in an RFI on the matter. It came in as RFI2430R01 and Bob and I reviewed it.
•Opened the gate for Conco this morning so they could strip the forms on the walls of the CCO 140
mockup in the storage yard along Burma Rd.
•Drove around the perimeter of the storage yard to check for holes in the fence.
•Generated a response to RFI 2430R01.
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